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Program Overview/Summary Table 

 

Name of the 

Implementing 

Agency: Lawyers’ 

Environmental 

Action Team 

(LEAT) 

 

Reporting Period: October-December, 2014 

 

Report Prepared by: 

LEAT Citizens Engaging 

in Government 

Oversight (CEGO) on 

Natural Resources 

Management Project 

Implementing Team  

Home Office Address: 

Mikocheni B 

Mazingira Street Box 12605  

Dar es Salaam 

Project Title: 

Citizens Engaging in 

Government 

Oversight in Natural 

Resource 

Management 

Target Areas (Geographic) 

Iringa Region in Mufindi and Iringa Rural districts and 

Morogoro Region in Mvomero and Kilombero districts 

Cooperative 

Agreement #:AID-

621-G-14-00001 

Sub-contract/sub-grantees:NotApplicable 

Period of Project: 

(Start and End 

Dates): Nov, 27 

2013-Nov 28, 2017 

Related Program Area & Elements of Operations Plan: 

Democracy and Governance and Strategic Objective 13   

 

Budget $1,848,564 

Planned Life of the 

Project: 

Four years 

Amount Obligated to Date: 

$ 500,000 

Pipeline: 

$110,103 
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Principal Target 

Beneficiaries: 

Direct: Districts of 

Mufindi, Kilombero, 

Mvomero, and 

Iringa Rural, District 

Natural Resources 

Committees, and 

(Community Based 

Organizations)CBOs 

and Village Natural 

Resources 

Committees  

Major Counterpart Organizations: Vice President’s Office, 

National Environmental Management Council, Community Based 

Organizations(MUFINDI VIJANA KWA MAENDELEO 

(MUVIMA),AFRICAN SOIL HIVES TECHNOLOGY (ASH-

TECH),MTANDAOWAKUTUNZA MISITU KANDA 

YAKITAPILIMWA (MJUMIKK), and MATUMIZI BORA YA 

MALIHAI IDODINAPAWAGA(MBOMIPA), Ministry of Natural 

Resources and Tourism, Mufindi, Iringa Rural, Kilombero, and 

Mvomero district councils 

 

Standard Indicators: Baselin

e 

Program 

Year 

(PY)14/1

5 

Targe

t 

annua

l 

Q1 

PY

214

/15 

Q2 

PY

2 

14/

15 

Q3 

PY

2 

14/

15 

Q4 

PY2 

14/1

5 

Results 

Performa

nce for 

reporting 

period 

On 

Tar

get 

Yes 

(Y) 

No 

(N) 

2.2.2-6 Number of 

training days provided 

to executive branch 

personnel with United 

States Government 

(USG) assistance. 

0 250 0 0 0 0 0 N 

2.2.3-5 Number of sub-

national entities 

receiving USG 

assistance that improve 

their performance 

0 0 0 0 0 0 0 Y 

Strategic Objective 

(SO) 13, indicator 

4.8.1-6)  

Number of people with 

increased economic 

benefits derived from 

sustainable natural 

resources management 

0 1400 0 0 0 0 0 N 
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and conservation as a 

result of USG 

assistance 

Number of person 

hours of training in 

natural resources 

management and/or 

biodiversity 

conservation supported 

by USG assistance (SO 

13, indicator 4.8.1-29) 

0 58,800 0 0  0 0  N 

Number of citizens 

engaged in government 

oversight in the natural 

resources sector. 

To be 

determin

ed after 

Baseline 

data 

analysis 

0 0 0 0 0 0 N/A 

Number of Citizens 

trained and increased 

knowledge on 

management of forest 

and wildlife resources 

as a result of USG 

assistance 

0 1550 0 0 0 0 0 Y 

Number of Citizens 

demanding 

accountability and 

transparency in the 

management of forest 

and wildlife resources 

as a result of USG 

assistance 

0 30 0 0 0 0 0 N 

Average score of 

organizational 

development categories 

improved 

2.6 3.0 0 0 0 0 0 N 

Number of households 

in selected areas 

implementing 

0 350 0 0 0 0 0 N 
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alternative income 

generating activities as a 

result of USG 

assistance 

Number of people 

applying the acquired 

knowledge and/or 

practices in managing 

natural resources as a 

result of USG 

assistance. 

0 50 0 0 0 0 0 N 

Number of citizens 

participating in Social 

Accountability 

Monitoring (SAM) in 

forestry and wildlife 

resources. 

0 No 

target 

0 0 0 0 0  

Note: The Results Performance Column depicts level of achievement for PY 2 Quarter 1 

against the annual target for PY 2014/2015. 

1.1 Program Description/Introduction.  

Citizens’ Engaging in Government Oversight (CEGO) in Natural Resources Management 

(NRM) – LEAT is a four-year, US $1.848 million project funded by the United States Agency 

for International Development/Tanzania (USAID). The project is designed to advocate for 

proper management of natural resources in order to reduce poverty and ensure sustainable 

conservation of biodiversity. The project will accomplish this by inculcating citizens with a 

culture of public participation in matters related to natural resources conservation and 

management, thereby increasing communities’ capacity to hold accountable government 

institutions entrusted with the duty to conserve and manage natural resources. This will 

promote effective enforcement and implementation of laws and policies that integrate natural 

resources and climate change as indispensable tools for attaining good governance and 

sustainable management of natural resources. This will be supported by building the capacity 

of individuals in social accountability monitoring in order to enable them actively perform an 

oversight role over management of public resources. 

The project’s goals are to improve citizens’ capacity in engaging in government oversight on 

natural resource management. The project addresses two intermediate results: 

 Project Intermediate Result (PIR) 1: Increased citizens awareness on proper 

management of forests  and wildlife resources at district, ward and village level. 

 Project Intermediate Result (PIR) 2: Citizens engagement in demanding for 

accountability and transparency in the management of forests and wildlife improved. 
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The project is being implemented in Iringa and Mufindi districts in the first two years and in 

Kilombero and Mvomero districts in the last two years.  These districts were selected because 

they have wildlife management areas (WMAs), wildlife resources, forests and protected areas. 

The criteria that guided their selection were based on the network LEAT has established in 

these districts which serve as entry points; the organization’s past experience in working on 

natural resources management related legal issues; and the trainings on public expenditure 

and tracking surveys LEAT conducted in Wami-Mbiki, Idodi, and Pawaga. 

Under the project, LEAT is going to use SAMas a tool to enable citizens, in the four project 

districts, to monitor how public institutions tasked with the management of public resources 

spend and manage those resources for and on behalf of the public. Exercising this role will 

entail capacity building to LEAT staff members who will form the project implementation and 

management team. 

In order to build a critical mass of empowered citizens at the village level, the project 

implementation team will train 32 people working for eight selected CBOs in Iringa and 

Morogoro regions; 28 members from the district natural resources committees from Iringa 

Rural, Mufindi, Kilombero and Mvomero districts; 700 people randomly selected from villages 

will be trained on beekeeping; 1,500 members from village environmental and natural 

resources committees and 4,160 villagers (both men and women).  

This intensive training on natural resources management (NRM) and governance and SAM 

wasalso conducted to four CBOs namely ASHTECH, MUVIMA, MJUMIKK, and MBOMIPA in 

Iringa Region. The trained staff members from CBOs will be deployed and supported 

financially and with technical support from LEAT to implement capacity building and advocacy 

at the village level. CBO partners will also benefit from the organizational and advocacy 

capacity support from Pamoja Twajenga as needed. 

The project intends to meet the following objectives:  

 To advocate for proper management of natural resources in order to reduce poverty 

and ensure sustainable conservation of biodiversity; 

 To inculcate a culture of public participation in matters related to natural resources 

conservation and management;  

 To increase community capacity in holding accountable government institutions 

entrusted with the duty to conserve and manage natural resources;  

 To promote effective enforcement and implementation of laws and policies that 

integrate natural resources and climate change as indispensable tools for attaining good 

governance and sustainable management of natural resources; and  

 To build capacity to individuals in social accountability monitoring in order to enable  

 

2.0 ACTIVITY IMPLEMENTATION PROGRESS 

The following project activities were implemented in this reporting period. 
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2. I Implementation status 

Project IR1: Increased Citizens awareness on proper management of forests and 

wildlife resources at district, ward, and village levels 

 

Under this Project Intermediate Result, LEAT started implementing the following activities; 

 

Activity 1.2 Establishment of Alternative Income Generating Activities (IGA) in 

two districts, 

1.2.1 Collection and analysis of relevant policies laws and regulations on 

beekeeping; 

LEAT has started collecting information on various policies and laws relating to beekeeping. 

This information will build upon the existing beekeeping manual, which LEAT will adopt from 

other experienced organization such as Wildlife Conservation Society. LEAT will later review 

the training manual with stakeholders before it is published. This manual will be used to train 

selected beekeeping groups in Mufindi and Iringa rural districts.  

 

Activity 1.3 Awareness creations on Natural Resources Management and 

governance through Information, Education and Communication (IEC) Materials 

 

1.3.4. Update online website and social media outlets 

This is a continuous activity, which is being implemented throughout. LEAT strives to make 

sure that the organization website and social media outlets are up to date. LEAT uploads 

project documents and photos in LEAT’s information outlets such as face book page and blog.  

 

Activity 4: LEAT Capacity in all Organization Categories Improved 

4.1 Strengthen LEAT capacity on Organizational Development and Advocacy 

This is also a continuous activity, which is to be implemented from the first quarter to the last 

quarter of the project year. Since it is a technical activity that involves coaching, training and 

other technical assistance, LEAT could not implement this activity without first being equipped 

with necessary skills on this front. In December 2014 LEAT staff attended the OCA training 

organized by Pamoja Twajenga and are expected to receive necessary documents from Pamoja 

Twajenga in the next quarter. LEAT will vigorously implement this activity in the next quarter 

and others that follow it. Similarly its staff will receive beekeeping training so as to know the 

intricacies of this important activity under the project. LEAT will in the next quarter conduct 

beekeeping training to its staff, which will be provided by a hired expert consultant.  

 

However,some activities, which were slated for implementation under PR1in this reporting 

quarter, were not implemented. These include: 

 

Activity 1.3: Awareness creation on Natural Resources Management and 

Governance through Information, Education, and Communication (IEC) 

Materials 

 



10 
 

1.3.1 Finalize communication strategy 

LEAT planned to finalize communication strategy in this reporting period, however the activity 

was not fully implemented because Pamoja Twajenga will provide LEATwith support from the 

Pamoja Twajenga Communication Officer early in the next quarter. LEAT will receive training 

together with other CEGO grantees on how to develop an effective communication strategy. 

The training on developing an effective communication strategy is to take place in the second 

quarter and will be organized and conducted by Pamoja Twajenga. Upon obtaining this 

important knowledge and skills, LEAT will embark into developing its communication strategy. 

 

1.3.2. Produce and disseminate newspaper featured articles, USAID stickers, 

brochures, one pager profile, roll up banners and posters 

 

LEAT planned to implement this activity in December2014; however, the same was partly 

implemented as explained bellow:  

 

 Newspaper featured articles; 

LEAT has already drafted four newspaper-feature articles in this quarter. The articles arein 

English and Kiswahili languages. LEAT expected to publish four of them in the local newspapers 

circulating in this country however they were not published as LEAT management subjected 

them to further review. LEAT expects to publish these articles in the coming quarter.  

 USAID stickers 

LEAT planned to produce 800 USAID stickers from December 2014 to November 2015. The 

stickers will be used for LEAT’s project vehicle and procured beehives.  This activity is still in 

progress and LEAT has started developing them and in the next quarter this activity will be 

finalized (January 1 to March 31). 

 Brochures, one pager profile 

LEAT planned to finalize brochures and one pager profile in this reporting period. The 

materials were not printed because they were still under review by LEAT upon receiving 

comments from Pamoja Twajenga and USAID.LEAT has completed reviewing the brochures 

and the same will be submitted to USAID for approval in the next quarter.  

 Roll up banners and posters 

LEAT has already designed roll up banners and they are under final review by LEAT before 

being submitted to Pamoja Twajenga for technical review. LEAT will submit the roll up banners 

to Pamoja Twajenga in January, 2015. The posters have been reviewed by Pamoja Twajenga 

and will be submitted to USAID for approval. LEAT will print these materials in the next 

reporting period.  

 

1.3.4 Documentation of success stories   
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This activity was not implemented since there was no success story to document. Again, this 

is a continuous activity as indicated in the Gantt Chart thus it will be implemented in the 

coming reporting period.  

 

3.0 Monitoring and Follow up of Project Activity 

3.1.1. Develop/Adopt M&E tool 

LEAT planned to develop/adopt the most significant change and outcome mapping tool to be 

used to monitor the outcome and the impact of the project. This activity started in December 

by having initial discussion on how to conduct it. In that discussion we agreed the approach 

which will be used is to train LEAT staff first on the tool and thereafter LEAT will review and 

modify the tool to suit the project context. However we agreed that the activity will start 

from next quarter because we were still working on baseline data analysis and report writing. 

 

3.1.2. Develop data tracking tool 

In this quarter LEAT with assistance from Pamoja Twajenga developed its data-collecting tool 

to enable it gather information from other planned activities such as beekeeping activities. 

LEAT also developed field visit report form that will be used during monitoring visit. 

 

3.1.3. Implementation of M&E plan 

LEAT under the support from Pamoja Twajenga updated its M&E plan on the part of indicators 

and indicator definitions. The document was submitted to USAID for review and approval. 

Once approved LEAT will use it to monitor and evaluate project activities implementation so 

as to ensure achievement of the project goal. 

 

3.2.2Providing backstopping technical assistance to CBOs and field officers 

This was planned to be implemented in December, 2014, but were not implemented because 

the M&E Officer suggested that it is better to conduct supportive supervision and provide 

backstopping technical assistance to CBOs and Field Officers after LEAT has conducted 

capacity building training to Field Officers and CBO members on M&E. LEAT will implement 

this activity in the next reporting period (January 1 to March 31). 

 

Project IR2: Citizens engagement in demanding for accountability and 

transparency in the management of forests and wildlife enhanced 

Under Project Intermediate Result 2, LEAT implemented managed to form SAM Teams in 

Mufindi and Iringa Rural. This was the only activity under PIR 2 in this quarter. 

Activity 2.1.5 Formation of SAM Teams 

LEAT, together with its partner CBOs, namely: African Soil Hives Technology, Mtandao wa 

Jamii wa Kutunza Misitu Kanda ya Kitapilimwa, Matumizi Bora ya Malihai Idodi na Pawaga and 

Mufindi Vijana kwa Maendeleo, formed two SAM Teams with fifteen members each, one in 
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Mufindi district and another one in Iringa district. The team in Mufindi district was composed 

of 13 male and 2 women where one male was an influential person in the society and another 

one was an elderly traditional leader. The team in Iringa district was composed of eleven men 

and four women participants were also one male was an influential person and another one 

was an elderly traditional leader. SAM teams formation meetings were held at Gentle Hills 

Hotel and Royal Park in Iringa Rural and Mufindi districts, respectively.  

SAM team members shared their views and ideas on the prevailing status of managing natural 

resources in their respective districts and villages and how SAM could be deployed to further 

sound natural resources management.  

For instance upon passing through Mufindi district strategic plan and cash flow report, it was 

revealed by SAM team members that the Environmental and Natural Resources Department 

was able to collect more than 1. 5 billion in 2013. However the same department was only 

provided 38 million for the year 2014 as the total budget for the entire department. On the 

other hand the Finance and Planning Department which could not manage to collect even 30 

million in 2013, its budget for the year 2014 was more than 600 million. 

 It was thus concluded by the team that little weight is attached to natural resources 

management sector which in fact is the major source of revenues in Mufindi district. 

Team members also analyzed various documents like District Strategic Plans, District Annual 

Implementation Reports, Villages and Wards annual work plans for purposes of ascertaining 

the financial and human resources set aside for wildlife and forest management by respective 

villages, wards and districts.  

SAM team members spent three days in visit six villages namely: Tungamalenga, Idodi and 

Kitisi in Iringa Rural District and Tambalang’ombe, Lugodalutali and Igombavanu in Mufindi 

District to have firsthand experience on SAM implementation.  

The objectives of SAM teams were to: 

 Examining the revenue generated from natural resources (forest and wildlife) in the 

past three years(2012-2014) in selected six villages i.e. Tungamalenga, Kitisi and Idodi 

villages for Idodi ward in Iringa Rural District and Tambalang’ombe in Sadani ward and 

Lugodalutali and Igombavanu villages in Igombavanu ward  in Mufindi District; 

 Scrutinizing the efficacy, sustainability and the impacts of various development projects 

implemented out of the revenues generated from forest and wildlife resources;  

 Identifying the existence of short and long term plans on natural resources 

management (forests and wildlife);  

 Determining the extent of community involvement in demanding for accountability in 

management of funds generated from forest and wildlife resources; and  

 Ascertaining the prevailing situation pertaining to natural resources governance, 

SAM teams’ activities are still in progress their outputs will be shared in the coming quarters. 
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Figure 1: Members of Mufindi district SAM Team reviewing district plans and strategies. 

 

 
Figure 2: Members of Mufindi' district SAM Team visiting Masuni Village Forest Reserve in 

Lugodalutali village 

2.2 Workshops and Training  

2.2.1 Work Plan Development Workshop 

LEAT staff attended work plan development workshop, which was organized and facilitated 

by Pamoja Twajenga from November11-13 2014 at Oceanic Bay Hotel in Bagamoyo. Apart 

from LEAT other partners who attended this workshop were: The National Council for 

People Living with HIV and AIDS (NACOPHA), Participatory Ecological Land Use 

Management (PELUM), and Tanzania Council for Social Development (TACOSODE). The aim 

of this workshop was to enable the four USAID partner organizations to develop their year 

two work plans. LEAT submitted to USAID its work plan for year two on December 5, 2015. 

2.2.2 Gender and Social Inclusion Training 

LEAT attended gender inclusion training organized by Pamoja Twajenga on November 26, 

2014 at Pamoja Twajenga Office. This training was aimed at putting and entrenching gender 

awareness and inclusion issues in project activities. Moreover, it thought to reorient the 

partner organizations to the USAID’s gender inclusion requirements and the best way of 

sorting out baseline data that contains gender, age, location, and other important gaps. It 

further sought to empower implementing partners by equipping them with skills of 

determining activities that support gender and social inclusion as a matter of priority in 

supporting project development. LEAT will use the gained knowledge for planning of future 
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activities especially training of villagers on NRM, SAM, and beekeeping activities on the one 

hand and in baseline data analysis on the other.  

 

2.2.3 Organizational Capacity Assessment Training 

 

LEAT staff participated in a three-day Organizational Capacity Assessment (OCA) training 

organized by Pamoja Twajenga from November 3-5, 2014 at Pamoja Twajenga Office. LEAT 

staffs who attended this training were equipped with OCA knowledge and how to conduct 

OCA to partner CBOs. The OCA training covered a wide range of issues including but not 

limited to determination of the organization capacity gaps in governance, administration, 

financial management, human resources management, organizational management, program 

management, and project performance. LEAT team is planning to conduct OCA to its CBOs 

in the next reporting quarter.  

2.2.4 Learning Event 

 

On November 6, 2014 LEAT attended a one-day learning event organized by Pamoja Twajenga 

at Beachcomber Hotel in Dar es Salaam. The event brought together the four USAID CEGO 

project implementing partners, non-grantees and Institutions of Accountability to share their 

year one experiences and challenges. The learning event employed the gallery walk approach 

in sharing experiences and challenges encountered in implementing the project activities in its 

first year.  

 

LEAT gallery had project banners; draft brochures, Natural Resources Management Manual, 

T-shirts; and the LEAT ‘telling-us your story’ about the Kiwere village arresting of illegal forest 

loggers. Three LEAT staff had to answer questions asked by the participants who wanted to 

know more information about the project and how LEAT overcame the challenges faced and 

their advice to other participating organizations. 

 

The event was very educational and interactive and LEAT staffs were able to learn how other 

USAID partners are employing different strategies to implement their project activities. LEAT 

was impressed by TACOSODE’s techniques of conducting SAM specifically SAM feedback 

meetings where participants are able to share their findings with responsible district officials 

enabling them to prepare appropriate responses to the members of the public. This creates a 

conducive atmosphere for public dialogue and necessary accountability measures to be 

undertaken without someone feeling slighted or victimized.  LEAT has adopted this 

methodology and will use it while carrying out SAM activities in this PY and subsequent years.  
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Figure 3: LEAT staff and the Learning Event Participant  

 

2.3Other qualitative achievements 

This part gives a narration of the communication activities accomplished in this quarter. 

2.3.2 Work-plan activity number 4.5Regular Maintenance of LEAT information 

outlet 

Relevant project information, including training pictures and reports, has been shared through 

LEAT Facebook page and blog. The Facebook page and blog provide direct and indirect 

beneficiaries of the project on one hand and members of the public on the other with access 

to program information and materials. 

3.0 INTEGRATION OF CROSSCUTTING ISSUES: 

3.1Gender 

The implementation of program activities was considerably gender based. The formation of 

SAM team members greatly considered the representation of both males and females and 

participated effectively at all levels in the implementation of this activity. However there still 

remains a problem of fewer women representation in SAM team. This is because SAM team 

members were selected democratically in their respective villages in order to avoid bias and 

thus LEAT could not dictate on gender representation. But more importantly, most of the 

selected members were also members of Village Natural Resources Committees, which 

received trainings where the composition of the committee is determined by the law and thus 

the question of gender cannot be dictated by anyone since it is legally provided. 

 

3.2Wrap around activities (HIV/AIDS) 

There are no activities to report for this quarter. 

 



16 
 

3.3 Public Private Partnership/ Global Development Alliance 

There are none to report this quarter. 

3.4Sustainability mechanisms 

LEAT is working closely with government authorities at the district level especially the District 

Commissioner and the District Councils as a means of ensuring the project sustainability. 

LEAT is committed to effectively engage different officials at the district level such as District 

Community Development Officer and trained District Natural Resources Officers.  District 

Planning Officers and Natural Resources Officer are also members to the formed SAM teams 

as one of the mechanism for project sustainability. 

 

Furthermore LEAT is closely working with partners (CBOs) and Trainer of Trainers from 

ward level as one of the mechanisms to ensure sustainability of the project.  The project has 

deployed two CBOs in each district in order to reach a large part of the community at the 

grass roots level even after LEAT’s intervention.  The formation of SAM team is another 

significant mechanism towards ensuring project sustainability. The large number of trained 

villagers is geared at ensuring that majority of community members are knowledgeable on 

natural resources issues to this end LEAT intends to cooperate with CBOs under the close 

supervision of Field Officers during the process of implementing various project activities.  

3.5 Environmental Compliance 

No environmental regulations have been violated or overlooked. Currently there is no 

environmental impact caused by the project activities as most of the activities are on capacity 

building. 

3.6Climate change (adaptation and/or mitigation) 

The implementation of this project has no negative impacts to climate change; rather it may 

bring positive effects to climate change especially when implementing income generating 

activities (beekeeping). LEAT in collaboration with ASH-TECH intends to undertake trainings 

to villagers on beekeeping and help them to adapt to beehives made out of clay soil.  From 

environmental management point of view, beehives made out of clay soil are environmentally 

friendly rather than wooden beehives. The former are resistant to rain and one need not to 

clear trees in order to come up with the beehives. Also clay soil beehives are not necessarily 

being planted and hung in trees as it is the case to wooden beehives. LEAT considers this soil 

hive technology as one of the adaptation measures to climate change, however to ensure that 

the project meets it goals LEAT will also highly consider the issue of heavy seasonal rainfall. 

 

3.7Policy support 

LEAT has not done much as part of policy change under the project. However it is our 

expectations that the legal and policy knowledge on NRM imparted to a number of trainees 

at the district, ward and village level and the significant SAM exercises undertaken by the two 

formed SAM team will bring positive changes in district administration system. This may later 

influence into legal and policy reforms.  
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4.0 STAKEHOLDERS PARTICIPATION/INVOLVEMENT (Line 

Ministry/Central Government, LGAs, Community, CBOs, etc. 

 

During the implementation of the project, LEAT has involved a number of stakeholders both 

from government and non-government organizations/institutions. These stakeholders have 

played a great role by providing technical advice on how to manage CEGO-NRM project. 

Other stakeholders are part of the project beneficiaries.  The following are some of the 

stakeholders engaged by LEAT during the process of implementing the project: 

 

  Line Ministry/Central Government 

 The Vice President’s Office Environment; 

 The National Environmental Management Council (NEMC); 

 Ministry of Natural Resources and Tourism-Tanzania Forest Service (TFS); 

 Mufindi District Commissioner; 

 Iringa Rural District Commissioner; and  

 Sadani Division Officer (Mufindi District) 

 

Local Government Authorities (LGAs) 

 Iringa Region Commissioner (RC); 

 Iringa Region Administrative Secretary (RAS); 

 Mufindi and Iringa Rural District Councils- District Natural Resources Officers; 

Ward Councilors, Ward Executive Officers, Community Development officers 

and Village Government Officers; 

 Mufindi and Iringa Rural District Administrative Secretary; 

 District Planning Officers (Iringa Rural and Mufindi District); and 

 District Natural Resources Officer (Iringa Rural and Mufindi District). 

 

Community Stakeholders  

Community stakeholders are some of the project beneficiaries some of whom were 

included in SAM teams as religious representatives.  

Community Based Organizations (CBOs) 

The below named CBOs are LEAT partners under CEGO project who play great role of 

disseminating NRM and SAM knowledge to a large part of the community.  

 African Soil Hives Technology (ASH-TECH)-Mufindi district; 

 Mufindi Vijana Kwa Maendeleo (MUVIMA)-Mufindi district; 

 Mtandao wa Kutunza Misitu Kanda ya Kitapilimwa (MJUMIKK)-Iringa Rural district; 

and  

 Matumizi Bora ya Malihai Idodi na Pawaga (MBOMIPA)-Iringa Rural district. 
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Non-Governmental Organizations (NGOs) and Civil Society Organizations 

(CSOs) 

These are LEAT stakeholders who played a great role during Project Review Meeting 

activity. They provided technical inputs and comments on how best the project can be 

smoothly implemented. LEAT was able to present the approach and different ways on 

how the project is being implemented which inspired some stakeholders especially USAID 

partners like PELUM and NACOPHA who promised to adopt LEAT’s arrangement of 

conducting Annual Review Meeting. Their contributions to this project are of immense 

value and really acknowledged by LEAT. Other organizations are TACOSODE and 

ENVIROCARE, WWF, Haki Ardhi, and others.  

Capacity Building Organization  

 Pamoja Twajenga 

5.0 CHALLENGES AND CONSTRAINTS 

 

 Lack of Village work plans; most villages do not have annual work plans meaning 

there are no plans in these villages showing how natural resources are managed 

or how they should be managed. Natural resources in some villages are managed 

on trial-and- error basis, traditional ways, and past experiences.  It was therefore 

difficult for one to obtain relevant information for SAM purposes. 

 

 Most of the villages under the project especially in Mufindi and Iringa Rural Districts 

do not consider NRM as their first priority. This is due to the fact that the 

Government has left the role of conserving forests and wildlife to villagers. District 

leaders attach a lot of importance to education and health services and not to 

natural resources management. The government has not prioritized NRM nor have 

village authorities. Even the income gained from these resources is directed to 

service other sectors.  

 

In the course of implementing this project, LEAT will continue raising community 

awareness and conduct capacity building trainings to village government leaders so 

that they take actively take part in influencing policy reforms and increase 

government support to wildlife and forests owned by villagers.  This will be mainly 

through engaging into dialogue and discussions with district leaders on the 

importance of managing natural resources wisely and the positive impacts that 

could be derived from sound natural resources management.  

 

 It was revealed during SAM exercises that in most village annual work-plan, the 

issue of natural resources management is not dealt with. Furthermore, no funds 

have been set aside to support these resources. 
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 Village leader’s refusal to take part in the project for fear of being held accountable 

by villagers. Some villagers see the project to be the source of the problems in the 

village because of political and accountability demands from villagers who received 

trainings under the project. These fearful village leaders have even tried to prevent 

villagers or village council committee members from attending trainings. A good 

example is Tungamalenga Village where the village chairman tried to stop some 

NRM training participants and SAM team members from attending the trainings. 

LEAT was able to assure the participants that they had and have the right of 

attending the trainings.  

 

 Meeting with Deputy Minister for Natural Resources and Mufindi District 

Commissioner (DC) on October 24, 2014 and October 29th, 2014 respectively to 

resolve some issues pertaining to project implementation in Mufindi District. This 

meeting took place in Mufindi and was aimed at resolving some of the emerging 

issues related to LEAT implementing partners that some of LEAT partners are 

associated with political activities. During these two meetings LEAT Executive 

Director, Dr. Nshala clarified on the procedures used by LEAT to choose its 

partner CBOs in the district.  

 

The District Commissioner stressed that the two CBOs have political agendas that 

are unknown to LEAT. In connection to this concern, Dr. Nshala promised that 

LEAT will not hesitate to sever its partnership with MUVIMA in case it is found to 

be using the CEGO project for political ends. The DC asked LEAT to exercise 

caution with the two partner organizations and ensure that they abide by their so 

called missions and objectives and that she has nothing to say apart from what she 

had previously stated in the two meetings with LEAT Program Officers and Field 

Officers.   

 

Dr. Nshala assured her that LEAT will write letters to MUVIMA and ASH-TECH 

and remind them of their obligations and make it clear that nobody is supposed to 

take credit of the project funds, kindly availed to LEAT by USAID, for political gains 

and that in case they do so LEAT will terminate its partnership with them and the 

letters will be copied to the DC and the District Community Development Officer.  

 

At the end the following were agreed that:  

a. LEAT should continue working with ASH-TECH and MUVIMA subject to 

clarifications of their roles and responsibilities and not using the project 

activities to further their alleged political goals or agenda; 

 

b. LEAT should, as much as possible, involve and liaise with relevant Mufindi 

district officials in project implementation so as to remove the lingering 

suspicions on the project’s motives; and  
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c. LEAT in the future should liaise with the responsible district officials in 

identifying appropriate partners because those officials are in a better 

position to vouch for credible organizations. Resolving of this dispute is 

among the notable achievements attained in this quarter, the minutes of all 

these meeting have been shared to USAID and Pamoja Twajenga.  

 

Transport was another challenge, which was sometimes unreliable and made us delay to the 

field area. However currently there is a strong support from USAID to ensure that LEAT is 

provided with vehicles to overcome transport challenges 

 

6.0 PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING UPCOMING 

EVENTS 

6.1 Planned activities for the Next Quarter (January 1-March 31, 2015) 

In the next quarter, LEAT planned to implement the following activities under each PIR. 

 PIR 1: Increased citizen awareness on proper management of forests and wildlife 

resources at district, ward and village level 

Activity1.1. Capacity building on NRM and governance to Ward representatives, 

VNRC, VLUC, VLC and villagers in two districts 

1.1.1 Training of VNRCs, VLCs, VLUCs and ward representatives on NRM and Governance 

to two villages. 

1.1.2 Training of villagers on NRM and governance; 

Activity 1.2 Establishment of Alternative Income Generating Activities (IGA) in 

two districts 

1.2.1Collection and analysis of relevant policies laws and regulations on beekeeping; 

1.2.2 Preparation of training manual on beekeeping. 

1.2.3 Stakeholders meeting/workshop to review training manual on beekeeping 

1.2.4 Publication and dissemination of the Training Manual on  

1.2.5 Identification and registration of beekeeping groups 

1.2.6 Training of selected groups on beekeeping 

1.2.7 Training of identified beekeeping groups on packing, packaging, marketing and financial 

management 

1.2.8 Procurement of beehives and beekeeping materials 

Activity 1.3 Awareness creation on Natural Resources Management and 

governance through Information, Education and Communication (IEC) Materials 
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1.3.1. Finalize Communication Strategy 

1.3.2 Produce and disseminate Newspaper featured articles, USAID stickers, brochures, one 

pager profile, Roll up banners, posters and activity calendar 

1.3.3 Preparation of Project Documentary 

1.3.4 Update online website and social media outlets 

1.3.5 Produce NRM and SAM songs and Drama 

1.3.6 Documentation of success stories 

PIR 2: Citizens engagement in demanding for accountability and transparency in 

the management of forests and wildlife Improved 

Activity 2.1 Capacity building to Citizens on Social Accountability Monitoring 

(SAM) to Wards, Village Natural Resources Committees (VNRC) Village Land 

Use Councils (VLUC), and Village Land Councils (VLC) in two project Districts 

2.1.1 Training of VNRC, VLC, VLUC, and ward representatives on SAM 

2.1.2 Training of Villagers on SAM. 

2.1.3 Supporting SAM team to undertake SAM exercises and Reviewing SAM Team's Findings 

Report 

3.0 Monitoring and Follow up of Project Activities 

3.1. Operationalize of M&E plan 

3.1.1 Develop/Adopt M&E tool 

3.1.2 Develop data tracking tool 

3.1.3 Implementation of M&E plan 

3.1.4 Conduct CBO M&E Needs Assessment 

3.1.5 CBO and field officers training on M&E 

3.1.6 Training of LEAT staff Mid Term Project Evaluation 

3.2. Supporting Supervision 

3.2.1 Supporting supervision to CBO 

3.2.2 Provide backstopping technical assistance to CBO and field office 

3.2.3 M&E meeting 

3.3 Monitoring of the Project Impact 

3.3.1 Follow up and monitoring Visit in Iringa Rural and Mufindi District 

3.3.2 Quarterly and annual review meeting 
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3.3.3 Project progress reporting and web based data entry. 

4.0 LEAT Capacity in all Organization Categories Improved 

Activity 4.1 Strengthen LEAT Capacity in Organizational Development 

4.1.1 Strengthen LEAT Capacity in Organization Development on LEAT’s capacity in 

Organizational Development and Advocacy 

4.1.2 Strengthen Board Members on NGO Board Governance, ethical Conduct and 

Fundraising 

4.1.3 Internal Coaching and Backstopping to the project facilitation Team 

Activity 4.2 Strengthen CBOs' capacity in Organization Development and 

Advocacy 

4.2.2 Conducting Orientation to CBO on Organization Performance and Project 

Management 

4.2.3 Conduct OCA with CBO members 

4.2.4 Consolidate finding s and develop capacity building plans 

4.2.6 Build Capacity of LEAT to conduct advocacy assessment to CBOs 

4.2.6 Conduct advocacy assessment to CBOs 

4.2.7 Strengthen CBO’s Capacity in organization development. 

Note: Though the activities named above are scheduled for the next quarter, most of them 

run beyond this timeline. They have however been indicated here since their implementation 

begin in the next reporting quarter (January 1 to March 31, 2015) 

 

 

8.0 BEST PRACTICES AND LESSONS LEARNED 

One of the lessons, which LEAT has learnt this quarter, is that SAM teams can come up 

with better reports provided they have all the necessary natural resources related 

documents. 



 

 

 

9.0 ANNEXES 

 

 

Table 1(a): Indicator progress - USAID Standard Indicators and Custom Indicators 

  

STRATEGIC OBJECTIVE: 

          

  

  

  

INTERM

EDIATE 

RESULTS

/ 

SUB-IR 

INDICATOR Data Source Baseline 

data 

  

FY 2015 Quarterly Status 

FY 2014/2015 

Performanc

e 

Achievemen

t 

(%) for 

reporting 

period 

Comment(s) 

  

Year Val

ue 

Ann

ual 

Cu

mul

ativ

e 

Plan

ned 

targ

et 

Annua

l 

Cumul

ative 

Actual 

Q1 Q2 Q3 Q4  

 

standard 

Number of 

training days 

provided to 

executive 

Signed 

attendance 

sheet, training 

curriculum 

2014 

 

0 

250 0 

0 0 0 0 0 

Activity will start 

in Q.2 
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branch 

personnel with 

USG assistance 

 

standard 

2.2.3-5 Number 

of sub-national 

entities 

receiving USG 

assistance that 

improve their 

performance 

Interview, 

Attendance 

sign sheet 

2014 0 

0 0 

0 0 0 0 N/A  

 

standard 

Number of 

people with 

increased 

economic 

benefits derived 

from 

sustainable 

natural 

resource 

management 

and 

conservation as 

a result of USG 

assistance (SO 

13, indicator 

4.8.1-6) 

Program data 

/groups 

reports 

2014 0 

1400 0 

0 0 0 0 N/A 

Activity will start 

in Q.2 



2 
 

 

standard 

Number of 

person hours of 

training in 

natural 

resources 

management 

and/or 

biodiversity 

conservation 

supported by 

USG assistance 

(SO 13, 

indicator 4.8.1-

29) 

Participant list 

2014 0 

1,80

0,00

0 

0 

0 0 0 0 0 

Activity will start 

in Q.2 

 IR 1; Citizen and duty bearers awareness on proper management of forests and wildlife resources at district, ward and village level increased 

 custom Number 

of 

Citizens 

trained 

and 

increased 

knowled

ge on 

managem

ent of 

forest 

and 

Signed 

attendance 

sheet/pre and 

post- test training 

score. 

2014 0 1550 0 0 0 0 0 0 Activity will start 

in Q.2 
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wildlife 

resource

s as a 

result of 

USG 

assistanc

e 

 KRA 1.1 LEAT capacity in all organizational development categories (OCA and AAT) improved 

 custom Average 

score of 

organizat

ional 

develop

ment 

categorie

s 

Document 

review 

2014 2.6 3 0 0 0 0 0  Activity will start 

in Q.2 

 KRA 1.2: Household implementing alternative income generating activities increased 

 custom Number 

of 

househol

ds in 

selected 

areas 

impleme

nting 

alternativ

Household 

member 

2014 0 350 0 0 0 0 0  Activity will start 

in Q.2 
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e income 

generatin

g 

activities 

as a 

result of 

USG 

assistanc

e 

 IR 2: Citizens engagement in demanding for accountability and transparency in the management of forest and wildlife resources improved  

 KRA 2.1: Citizen capacity to conduct SAM in NRM in targeted district and village improved 

 custom Number 

of 

Citizens 

demandi

ng 

accounta

bility and 

transpar

ency in 

managem

ent of 

forest 

and 

wildlife 

resource

Citizens, project 

progress reports/ 

Village 

assembly/dialogue 

/theatre/village 

governments 

2014 0 30 0 0 0 0 0 N/A Activity will start 

in Q.2 
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s as a 

result of 

USG 

assistanc

e 

 custom Number 

of 

citizens 

participat

ing in 

SAM in 

forest 

and 

wildlife 

resource

s as a 

result of 

USG 

assistanc

e. 

Project progress 

report/ 

participants 

signed sheet 

2014 0 No 

targe

t 

0 0 0 0 0 N/A  

 custom Number 

of people 

applying 

the 

acquired 

knowled

ge 

Project progress 

report 

2014 0 50 0 0 0 0 0  Activity will start 

in Q.2 
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and/or 

practices 

in 

managing 

natural 

resource

s as a 

result of 

USG 

assistanc

e. 

 Custom  Number 

of 

citizens 

engaged 

in 

governm

ent 

oversight 

in the 

natural 

resource

s sector. 

Survey To be 

deter

mine

d 

after 

Baseli

ne 

data 

0 0 0 0 0 0 0   

 

 

 


